
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
35th Avenue Site ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #122
Fairmont Extension Update
35th Avenue Site
B4M3
Birmingham, AL 
Latitude: 33.5627531 Longitude: ­86.7989565 

To: Matt Taylor, Chief, Removal Operations Section, EPA R4
Jim Webster, Chief, ERRPPB, EPA R4
Clay Messer, ADEM
Grady Springer, ADEM

From: Subash Patel, On­Scene Coordinator 

Date: 1/19/2022 

Reporting Period: December 7, 2021 to January 19, 2022 

1. Introduction

1.1 Background

Site Number: B4M3RV00 Contract Number: EP­S4­07­02

D.O. Number: 00034 Action Memo Date: 9/25/2013

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/17/2014 Start Date: 2/18/2014

Demob Date: Completion Date:

CERCLIS ID: ALN000410750 RCRIS ID:

ERNS No.: State Notification: SEP 2013

FPN#: Reimbursable Account #:

As detailed in an Action Memorandum dated September 25, 2013, EPA had initially identified approximately 50
properties in the Birmingham communities of Fairmont, Harriman Park, and Collegeville that exhibited levels of soil
contamination that exceed, either threefold or a magnitude of measure, Region 4 residential removal management levels
for lead, arsenic, and/or polycyclic aromatic hydrocarbons. In addition to contamination deposited by airborne means
over the previous 100 years, or potential contaminant migration due to flooding, these properties likely received fill
material from one or more of the local industrial businesses. For further discussion of background information, please
refer to previous POLREPs for this Site.

Early in the removal action for the 50 homes, EPA amended the original scope of work to allow for greater consistency
with remedial goals that provide for a more permanent remedy. An Action Memorandum dated March 12, 2014,
described the amended scope of work.

EPA expanded the scope of work, as detailed in an Action Memorandum dated August 11, 2014, to allow for removal of
contaminated soil from properties where the soil concentrations for contaminants of concern exceed Region 4 Removal
Management Levels (RMLs) and children either live there or routinely and frequently visit.  This change of scope included
approximately 30 properties, including the Collegeville Center and North Birmingham Homes public housing
developments.  

EPA expanded the scope of work, as detailed in an Action Memorandum dated January 6, 2015, to allow for removal of
contaminated soil from properties where soil concentrations exceed two times the Region 4 Removal Management
Levels for carcinogens; specifically arsenic and benzo[a]pyrene.  This change of scope included approximately 35
properties.  

EPA expanded the scope of work, as detailed in an Action Memorandum dated July 20, 2015, to allow for removal of
contaminated soil from properties where soil concentrations exceed the Region 4 Removal Management Levels for
contaminants of concerns; specifically arsenic, lead, and benzo[a]pyrene.  This change of scope includes approximately
260 properties.  

2. Current Activities

2.1 Operations Section

Residential Removal Numbers:

On January 19, 2022, EPA decided to extend the Fairmont boundary to the ridgeline.  EPA will sample residential
properties located below the ridgeline that face towards the Bluestone Coke facility.  Eighty­six more properties will be
included in the extension.  EPA is currently obtaining access from this area and plans to begin sampling residential
properties January 24 week.  

Below are metrics regarding the extended Fairmont area.  
Total properties: 129
Total sampled: 22
Exceed RML: 6
Cleaned up: 3
May need JAA to sample: 13
Likely occupied but unable to obtain access: 8  

Total residential properties sampled within Site boundaries: 1,981
Total properties exceeding RMLs: 658
Total cleaned up: 635

Volunteer access exceeding RMLs: 520
Volunteer access cleaned up: 499
Volunteer access remaining: 3
Volunteer access later denied access to cleanup: 18

Denied sampling access: 14
Properties not sampled (have not made contact with owner): 33

JAA properties granted access to clean up: 138
(33 from Warrant 1, 39 from Warrant 2, 20 from Warrant 3, and 46 from Warrant 4)
JAA properties cleaned up: 136
Two properties were not addressed from Warrant 4 as the properties appear to have new owners and denied access to
cleanup.  

Excavation currently occurring in the Collegeville, Fairmont, and Harriman Park neighborhoods.  

Disposal:

About 85,779 tons of contaminated soil have been sent to an approved landfill since site activities began in 2014.

Air Monitoring:

START continues to monitor site conditions including air monitoring and sampling as well as removal documentation and
soil profiling as directed by the OSC.  Air sampling has included periodic personnel air sampling on a representative
ground technician and an excavator operator. To date, air monitoring indicates all operations are well controlled and have
minimized blowing dusts.  Water truck is being used to mitigate dust conditions during excavation.

2.2 Planning Section

No information available at this time.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Estimated Costs

Current TO/TDD Budgeted Total to Date Remaining

ERRS $27,147,092 $26,807,092 $340,000

START 5 Removal CI (TT/OTIE) $1,053,215 $800,000 $169,215

START 5 Investigation CI (TT/OTIE) $376,310 $306,310 $70,000

Closed TO/TDD Amount

ERRS $6,932,292           

START 4 Removal (OTIE) $2,573,288

START 4 Investigation (OTIE) $2,791,087

START 4 Community Involvement (TT) $603,651

START 4 Investigation (TT) $385,802

START R5 Crossover $340,000

START GSA Bridge Contract $357,164

START R7 Crossover CI     $43,493

START 3 CI $102,178

ERRS, START 4 Removal, START 4 Community Involvement, START R5 Crossover, START GSA Bridge Contract,
START R7 Crossover Community Involvement, and START 3 CI should count towards Action Memo ceiling.  

START Removal costs include START 4 Removal, START 4 Community Involvement, START R5 Crossover, START GSA
Bridge Contract, START R7 Crossover CI, and START 3 CI.

Estimated Costs *

Budgeted Total To Date Remaining
%

Remaining

Extramural Costs

ERRS $34,079,384.00 $33,739,384.00 $340,000.00 1.00%

START Removal $5,072,989.00 $4,903,774.00 $169,215.00 3.34%

START Investigation $3,553,199.00 $3,453,199.00 $100,000.00 2.81%

Intramural Costs

Total Site Costs $42,705,572.00 $42,096,357.00 $609,215.00 1.43%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

4. Personnel On Site

No information available at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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2.2 Planning Section

No information available at this time.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Estimated Costs

Current TO/TDD Budgeted Total to Date Remaining

ERRS $27,147,092 $26,807,092 $340,000

START 5 Removal CI (TT/OTIE) $1,053,215 $800,000 $169,215

START 5 Investigation CI (TT/OTIE) $376,310 $306,310 $70,000

Closed TO/TDD Amount

ERRS $6,932,292           

START 4 Removal (OTIE) $2,573,288

START 4 Investigation (OTIE) $2,791,087

START 4 Community Involvement (TT) $603,651

START 4 Investigation (TT) $385,802

START R5 Crossover $340,000

START GSA Bridge Contract $357,164

START R7 Crossover CI     $43,493

START 3 CI $102,178

ERRS, START 4 Removal, START 4 Community Involvement, START R5 Crossover, START GSA Bridge Contract,
START R7 Crossover Community Involvement, and START 3 CI should count towards Action Memo ceiling.  

START Removal costs include START 4 Removal, START 4 Community Involvement, START R5 Crossover, START GSA
Bridge Contract, START R7 Crossover CI, and START 3 CI.

Estimated Costs *

Budgeted Total To Date Remaining
%

Remaining

Extramural Costs

ERRS $34,079,384.00 $33,739,384.00 $340,000.00 1.00%

START Removal $5,072,989.00 $4,903,774.00 $169,215.00 3.34%

START Investigation $3,553,199.00 $3,453,199.00 $100,000.00 2.81%

Intramural Costs

Total Site Costs $42,705,572.00 $42,096,357.00 $609,215.00 1.43%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

4. Personnel On Site

No information available at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.


